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The Minutes from the September 3, 2015 meeting were approved and will be placed in the Administrative
Record. The actions from previous meetings were reviewed with status as follows:

Action Actionee Status
Parties to meet informally to discuss what RL The Parties agreed to the leave the action open
constitutes completion of M-083-OOA. until TPA change notices are completed for the

RAWP, EPC, and SAP to accommodate removal
of some slabs.

RL to share information on the air dispersion RL The next version of the air dispersion model is
model and discuss relocation of near facility expected to be issued in November. A meeting
monitors with WDOH. will be scheduled at that time to share the model

predictions and potential impact on ambient air
monitors in the vicinity of PFP.

RL to provide a copy of the Field Execution RL The action was completed on 10/22/2015.
Schedule to Ecology.
RL to provide a copy of the PFP Demolition RL The action was completed on 10/22/2015.
Plan to Ecology

Mr. Teynor announced that Glenn Konzek has been appointed to be the PFP Deputy Project Director.

The PFP Milestone Status (Tom Teynor, RL).

* M-083-44, Complete significant progress on deactivation and removal of 208 gloveboxes and
disposal of all 236-Z pencil tanks in preparation for demolition. 09/30/2015 (Complete)

This milestone has been completed. (See DOE letter 15-AMRP-0334 dated September 22, 2015 and
Ecology letter 15-NWP-1 80, dated October 5, 2015.)

* M-083-24-TO1, Submit Revision 0 of the PFP Complex Surveillance and Maintenance (S&M) Plan to
Ecology. 06/30/2016 (On Schedule)

Development of the S&M Plan is on schedule.

* M-083-OOA, Complete PFP Facility transition & selected disposition activities. Completion of this
major milestone includes the following key elements: 1) completion of all activities necessary to
achieve endpoint criteria established through Milestone M-83-20for placing the PFP facility in a
safe and stable S&M mode, 2) completion of all activities described in the approved M-83 series
interim milestones and target date; and 3) completion of the balance of PFP selected disposition
activities pursuant to the final action memoranda and work plans. Also see
"description/justification" contained in change form M-83-0]-03. 9/30/2016 (At Risk)

Draft TPA Change Notices for 3 environmental documents are being developed to accommodate
removal of the building slabs for 236-Z and 242-Z. The final drafts of the change notices for the
Removal Action Work Plan and for the End Point Criteria are ready for management review. Two
copies of the final drafts were provided to Ecology during the meeting. (A copy was also provided to
EPA following the meeting.)

The Parties agreed that a standalone Sampling and Analysis Plan (SAP) would be appropriate for the
slab removal work. Work has been initiated on the SAP with the next meeting of the Working Group
scheduled for Wednesday, November 4, 2015.
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Project Progress, Issues, Concerns, and Challenges (Tom Teynor, RL)

234-5Z Plutonium Finishing Plant. Good progress is being made on glovebox HA-9A. Work is about
33% complete. The top level of the glovebox has been removed and size reduced. Other work at 234-5Z
has been delayed due to a number of issues:
* A regulator pin on an air compressor stripped resulting in the stoppage of air flow to personnel in

level B suits within 242-Z. Personnel exited safely utilizing their 5-minute emergency bottles with no
contamination spread. Two new regulator replacement parts have been ordered and are expected to
arrive next week; one for the air compressor supporting 242-Z work and one for the air compressor
supporting 234-5Z HA-9A in-situ size reduction work.

* An ammonia-like smell was observed by a worker on October 15, 2015 during product transfer line
size reduction work within the duct level of 234-5Z. Upon further review a stop work was issued
and a more detailed investigation started. Corrective actions are in progress (e.g., respiratory
equipment will be checked and fitted with appropriate chemical cartridges) to allow work to re-start
next week.

* A continuous air monitor (CAM) alarm went off in the A-Line Control Room while personnel were
observing the work on glovebox HA-9A. Personnel were not wearing respirators due to the fact the
area had been down-posted from an airborne radiation area. Three workers were decontaminated
and bioassay tests are being performed.

* Workers found a small amount of liquid material in a ventilation system.

236-Z Plutonium Reclamation Facility. Work in 236-Z continues to focus on cleaning of the floor pans
in the canyon. The contents of Pan J were different in appearance from the contents of other pans. Due
to concerns over radiological conditions, an additional amount of fogging agent (ETGS) was applied to
the material. Two days later, workers noted that a reaction had taken place in one of the material transfer
trays resulting in a foamy froth. There were no worker exposures as workers were in self-contained
breathing apparatuses. Industrial hygiene monitoring did not detect volatile organic compounds,
flammable gases, or other off-gases of concern. As a precaution, all previously packaged waste from PRF
floor pans was quarantined (47 drums). The seven drums containing waste from pan J were brought back
into the PRF canyon for inspection of the contents to see if any reaction was noted. An independent PhD
chemist was brought in to assist with the investigation. Currently it is believed that glycerin in the
fogging agent reacted with nitrates in the waste. Photos reviewed at the meeting are attached.

The gamma camera scans using equipment from Savana River started September 5 "' and continued for
about one week. The scans confirmed that contamination is distributed in a fairly uniform manner on the
walls. Additional NDA shots will be taken and Germanium detectors will be used to look for hot spots.
Rough decontamination has been completed on all 15 of the floor pans. Decontamination is continuing
and levels have dropped from counts in the millions to typical counts of 12,000 dpm/100cm2 . After
completion of work on the floor pans, it is proposed that a layer of grout be applied to the canyon floor to
further fix and reduce contamination levels and facilitate further decontamination of the walls. A
presentation on the proposal to the RL Manager is scheduled for November 24'.

242-Z Americium Facility. Work continues on the Wl -W6 tanks. The tanks are being inspected and
prepared for removal during demolition.

Ecology Topics (Stephanie Schleif, Ecology).
No additional topics were identified.

Meeting Summary
* There were no approved changes signed off in accordance with section 12.2 of the TPA action plan.
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* No new actions were identified.

Next Meeting Date and Location
* The next Project Managers Meeting is scheduled for December 3, 2015 at 3:30 p.m. in the Federal

Building.
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